Sprint Review i - <Team Egg>

Features implemented

Initial SRS Document, Initial project backlog document, first sprint documents, initial framework repository

Issues fixed

Revisions on User Stories

Revisions on Problem Statement

Revision on the project description and miro diagrams

- Implementation review
 - o What went well in the implementation
 - Been consistent with meeting involvement
 - o What problems occurred
 - Misread SRS Document requirements for Deliverable 1, started doing excess work
 - Mistakenly started tasks that were part of sprint 2.
 - o How problems were solved
 - Reread Deliverable 0 and figured out that we were doing more work than required.
- Changes made

User Stories, problem statements, and miro diagrams.

• Plans for next sprint (What will be done for the next sprint)

Start backend programming, Start database design, Start front-end design, update documents based on feedback on Deliverable 1

- Scrum Review
 - o What went well?
 - Not much disagreement, implementation of the backend and frontend handshake went well.
 - o What could be improved?
 - Organizational bits, plan what is to be done better
 - o What changes will be made to how we work for the next sprint?
 - Start product and sprint backlog first.